ກຸ່ມບໍລິສັດ ທ່ອງທ່ຽວ ວັດທະນະທຳລາວ ມະຫາຊົນ
Lao Culture Tourism Public Group Company

No: 116 /LCTC

Vientiane Capital, Date: 02 JUL 2026

To : Director General of the Securities Exchange Commission Offices;
The Honorable Director of the Lao Securities Exchange;
Dear Shareholders of Lao Culture Tourism Public Group Company Limited,

Subject: Report on the progress of the implementation of the Improvement and Rehabilitation of the company on 2nd quarter of 2026

- According to the Rehabilitation plan of the Lao Cement Public Company, no. 1958/MOD, date 21/4/2022.
- According to the implementation of the Improvement and Rehabilitation of the company s business dated 30/12/2021

Lao Culture Tourism Public Company (LCTC) would like to report to you on the progress of the implementation of Improvement and Rehabilitation of the company since the company entered the business recovery process with the following details:

1. For the purchase of shares of the Lao-China stock company and the subsidiary shareholders have not been completed by the end of 2026.
2. The company's office building construction project is 40% complete with interior decoration.
3. The payment of subsidy to employees that remaining 25%, the company expects to pay the money successfully within 12/2026.
4. The process of applying for land use rights for the project is 80% complete and will soon be 100% complete in order to negotiate and sign a contract with the government according to the set targets.
5. The construction project of the Vang Vieng Buddha Statue has started , and the construction of the access road is 80% complete.

Therefore, we shall report to you for your information.

Sincerely yours,

Director Company

ກຸ່ມບໍລິສັດ ທ່ອງທ່ຽວ ວັດທະນະທຳ ລາວ ມະຫາຊົນ
Lao Culture Tourism Public Group Company

NIE LEI

ບ້ານໂພນພະເນົາ ເມືອງໄຊເສດຖາ ນະຄອນຫຼວງວຽງຈັນ ສປປ ລາວ
Phonphanao Village, Saysettha District, Vientiane Capital, Lao PDR
Tel: (856-21) 451116, 451222, Facebook: Lao Culture Tourism Public Group Company